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Illinois Rivers and their watersheds have been greatly

altered by human activity. One of the most significant

alterations of the rivers has been the construction of a
system of locks, dams, and channel training structures to
improve their navigability. River impoundment for navigation
purposes initially increased the extent of wetland and aquatic
habitat in the river floodplains. However, the continuing delivery
of sediment from the system’s watershed in combination with the
decreased sediment storage and transport capabilities of the
regulated (pooled) river system has led to an overall decline in
habitat quantity and quality.

Many other human activities and their effects (e.g.,
changes in basin land cover/land use, implementation of urban
flood control projects, continuing point and non-point pollution,
and the introduction of non-native species) present additional
challenges to the integrity of the river ecosystem.

Human demands on the natural resources of the UMRS are
likely to increase over the foreseeable future. Meanwhile, the
public will continue to expect the system’s environmental
gualities to be maintained for their benefit and that of future
generations. This is the fundamental reason why the EMP was
first authorized in 1986 and why it needs to be continued.

Five overarching conclusions, based on the results of this
review of the EMP’s outputs, strengths, and weaknesses and
future recognized needs of the UMRS, have been drawn:

Since European settlement, the Upper Mississippi and

* All recommendations requiring legislative action by the Congress of the United States are presented in Chapter 8 of this report.
Ingtitution of the program implementation modifications proposed in this chapter is within the existing purview of the U.S. Army Corps

of Engineers.
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The UMRS-EMP currently is the single
most important and successful program
authorized by the Federal government for
the purposes of understanding the ecology
of the UMRS and sustaining its significant
fish and wildlife resources.

Although the National Wildlife Refuge
System, NRCS conservation programs, and
other government efforts to protect and
improve natural resources all have and
continue to play very substantial roles in
assuring the current health and future
sustainability of the UMR ecosystem, they do
not individually or collectively provide the
balanced combination of  monitoring,
research, and habitat  rehabilitation,
protection and enhancement that is unique to
the EMP. This is aso true of the Corps of
Engineers’ other environmental restoration

authorities. Those authorities provide
important site-specific restoration
opportunities  but lack the systemic

perspective that guides and drives the
implementation of programs such as the
EMP. In addition, these other authorities are
not yet of the magnitude necessary to meet
the monitoring and research and habitat
restoration, protection, and enhancement
needs of the UMRS.

The degradation and loss of UMRS aquatic,
wetland, and floodplain habitat can be
substantially offset by the application of
habitat  restoration, protection, and
enhancement measures. Such measures
must be based upon quantitative and
gualitative goals that are compatible with
the multiple purpose use of this national
resource.

The HREP element of the EMP is
demonstrating that fish and wildlife habitats
can be successfully restored and improved.
Traditional, innovative, and experimental
construction and resource management
approaches have been employed to slow, and
perhaps reverse, downward trends in UMRS
habitat quality and quantity without
constraining other uses of the river system.

A habitat needs assessment (HNA) should
be completed to establish a technically
sound, consensus-based  management
framework or ‘“blue print” for the
restoration, protection, and enhancement pf
the UMR ecosystem. This assessment wauld
begin to identify, at the system, pool, and
reach levels, the long term habitat
requirements and serve to refine the focus
of future system monitoring and research
activities.

In evaluating the current program and
identifying options and aternatives for the
future, the Corps of Engineers and the EMP
partners recognized that current ecological
goals and objectives for the UMRS and
guantification and evaluation metrics for the
EMP need to be further refined. This
refinement process is fundamental to
maintaining program focus and realizing
maximum program outputs over time.

During the past decade, implementation
of the EMP has provided the additional
experience, knowledge, and tools necessary
to more explicitly state UMR ecosystem
goals and abjectives. Our understanding of
the ecology of regulated rivers has grown,
availability of spatia data about the UMRS
has increased, and analytical technologies
have evolved. These changes alow
development of a more comprehensive
“blueprint” for future habitat conditions on
the UMRS.The accomplishment of a habitat
needs assessment, recommended as part of
the preferred alternative for the future of the
EMP, would increase the resolution of long
term, system, reach, and pool-level,
environmental goals and objectives. It will
also provide additional measures for
evaluating the results and tracking the
progress of future UMRS habitat restoration,
protection, and enhancement efforts and
monitoring and research activities.
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Increasingly effective  management of
regulated river systems, such as the UMRS,
is dependent upon long term monitoring to
detect system changes and applied research
to understand system dynamics and
relationships.

The LTRM and CIA elements of the
EMP are meeting many important UMRS
data and information needs and bringing
about an expanded understanding of system
dynamics, trends, and dependencies. An
expanded LTRMP, which incorporates the
ClIA, is necessary to realize the original
monitoring and research expectations of the
1986 WRDA; to support future UMRS
comprehensive planning and management
initiatives; and to allow full implementation
of the suite of recommendations included in
recent program science and management
reviews. With an increasingly complex array
of demands being placed upon the UMRS, an
extensive applied monitoring and research
program will continue be necessary to
balance the system’s many uses.

Implementing the EMP has resulted in an
unprecedented level of communication and
cooperation among the Federal and State
partner agencies responsible for UMRS
management. However, greater public
involvement, outreach, and education also
are needed.

One of the greatest and yet most
difficult to quantify outputs of the UMRS-

EMP has been the increased interaction
between UMR resource management
agencies and the general public. A

heightened understanding of the roles,
responsibilities, capabilities and limitations
of the many agencies involved with program
coordination and management has been
acquired, resulting in a better understanding
of and appreciation for the many different
resource management perspectives that exist.
Collectively, these coordination and
communication outputs add up to improved
working relationships; effective partnerships;
and, ultimately, more balanced resource
management.
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Although participation in the EMP by
non-governmental organizations and
members of the general public has been
expanded, additional coordination and
outreach should be pursued to assure that all
river constituencies are fully involved in all
aspects of program implementation.

LTRMP AND HREP
CONCLUSIONS AND
PROPOSED PROGRAM
IMPLEMENTATION
MODIFICATIONS?

The following conclusions and proposed
program  implementation  modifications
present the accomplishments and weaknesses
of the LTRMP and HREP elements of the
EMP and communicate suggestions for
changes in the Corps of Engineers’ policy,
guidance, or program implementation
procedures. These proposals were identified
during the report formulation and public
review process.

I ThelLong Term Resource
Monitoring Program (LTRMP)?

= The LTRMP is making significant
contributions to our understanding of
the ecology of the UMRS. Resource
managers and decision-makers are
increasingly using LTRMP biological,
physical, chemical, and land use/cover
data to accomplish better river system
planning and to make more infor med
river system management decisions.

= LTRMP data and analyses are
providing meaningful characterization
of system conditions and identification
of long term trends. This enables
better prediction of the impacts of
human and natural actions and allows

2 Conclusions and proposed program implementation
modifications specific to the Traffic Monitoring, Economic
Impacts of Recreation, and Recreation Projects elements of the

EMP are presented in Attachment 3.

3 LTRMP has come to refer to both the LTRM and CIA
program elements identified in the EMP’s authorizing
legislation.
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the Corps and others to design, I The Habitat Rehabilitation and
construct, operate, and maintain their Enhancement Projects (HREPS)
UMRS projects in a more

environmentally sustainable fashion. » HREPs constructed to date have

directly restored, protected, or
enhanced over 28,000 acres of critical
UMRS fish and wildlife habitat.

* The LTRMP has established the
institutional framework (e.g., sampling
protocols, centralized database) and

infrastructure (e.g., field stations, » Important system-level ecological
equipment) necessary for conducting benefits are known to accrue from the
systemic monitoring and applied site-specific improvements  (e.g.,
research at a level that was previously spawning habitat, food resources,
not possible. nesting opportunities, shelter, etc.)

L : provided by individual HREPs.
= The LTRMP is increasing the

accessibility of UMRS data and » The HREPs have made significant

information to resource managers and contributions to the science of habitat

the public. and  ecosystem  restoration by

developing new and increasingly

* ThelLTRMP must continue to adapt to effective planning tools, engineering
evolving management data and designs, and evaluation methods.

information needs and advancements
in ecological science and technology.
This adaptation will require infra-
structure modifications, monitoring
program changes, and reprioritization
of research efforts.

= The challenge for the future is to
better couple HREP evaluation data,
LTRMP systemic data, and decision
support tools now available with the
experience gained in the design and
implementation of HREPs over the

* The LTRMP plays an important role past 10 years to shape system-wide
in the planning and implementation of habitat restoration, protection, and
HREP projects. An expanded LTRMP enhancement strategies.

would allow for a much greater level
of involvement by the program’s
science staff in the identification,
formulation, monitoring, and
assessment of HREPs.

Proposed Program
I mplementation Modification
The Corps of Engineers, Mississippi Valley
Division should assure that an HNA for the
UMRS is completed. The HNA would include

* The LTRMP’'s acquisition  of quantitative objectives for habitat conditions
additional key spatial data coverages throughout the UMRS,  providing an
(e.g., water depths and velocities, improved framework for habitat project
habitat types and distributions, selection, design, and evaluation.
substrate qualities, land ownership) is = Most habitat project implementation
essential to its ability to support costs have declined as a result of
successful river resource planning and evolving HREP planning, design, and
management. construction approaches.

= Corps of Engineers Districts how have
over 10 years of experience in the
planning, design, implementation, and
evaluation of HREPs. Further



delegation* of project approval
authority would streamline project
implementation and thereby reduce
program costs.

Proposed Program
I mplementation Modification

To reduce habitat project review and
approval time and therefore implementation
costs, the U.S. Army Corps of Engineers,
Mississippi Valley Division should delegate
approval authority for those projects with an
estimated construction cost of $1 million or
lessto the District level.

Proposed Program
I mplementation Modification

To gain additional project implementation
efficiencies, the U.S Army Corps of
Engineers, Headquarters should delegate
approval authority for those projects with an
estimated construction cost of $5 million or
lessto the Division level.

HREPsimplemented to date have been
essentially confined to lands already
under public ownership. On the lower
two-thirds of the UMRS, limited
public land ownership has restricted
options for restoring, protecting, and
enhancing habitat.

Chapter 7 Conclusions and Proposed Program
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Sediment delivery from uplands
immediately adjacent to HREP project
sites needs to be simultaneousy
addressed to maximize project life and
outputs.

Proposed Program
I mplementation Modification

The Corps of Engineers, Headquarters should
modify EMP policies and guidance to allow
the inclusion of upland sediment controls as
part of HREPs in cases where sediment from
the local watershed is directly affecting the
project area and upland sediment control is a
cost-effective measure for achieving project
objectives.

Most HREPs have met, and in many
cases exceeded, their physical and
chemical design obj ectives.
Quantitative verification of biological
outputsis more difficult to accomplish.
Performance (physical, chemical, and
biological) monitoring of habitat
projects, although costly, is expanding
our understanding of  habitat
requirements of UMRS species. EMP
partners have used these performance
monitoring resultsto design mor e cost-
effective projects as the program has
evolved.

Proposed Program
| mplementation Modification

Proposed Program
I mplementation Modification

The Corps of Engineers, Headquarters should
review and, if necessary, modify current
policies and guidance to ensure that HREPs
can include obtaining real estate interests
from willing sellers when and where such
actions are determined to be consistent with
and supportive of program goals and
objectives.

Any new or revised policy and guidance
should include a provision for the government
to reimburse the local sponsor for all lands,
easements, rights-of-way, relocations, and
disposal sites (LERRDS) cost in excess of 25%
of the total project cost.

The U.S. Army Corps of Engineers, . Paul,
Rock Island, and S. Louis Districts should
continue the physical, chemical, and
biological monitoring of pre- and post-
project conditions. Integration of project-
specific  monitoring with the systemic
monitoring activities of the LTRMP should
be enhanced. Biological response monitoring
of selected habitat restoration, protection,
and enhancement measures is essential to
evaluating the ecological and cost
effectiveness of the HREP program element
and should continue to be supported.

* Approval authority for projects with an estimated total
construction cost of $2 million or less was delegated to the
Division level in December of 1993.
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= Collaborative planning and design of
HREPs has identified a number of
experimental and innovative project
opportunities such as seed idands,
small scale drawdowns, wing dam
notching, and pool-level management.

Proposed Program
I mplementation Modification

Future EMP efforts to restore, protect, and
enhance UMRS habitat should continue to
include an appropriate mix of large-scale
actions, which are compatible with other
river system purposes, such as pool-scale
water level management modifications, and
smaller projects affecting limited areas. The
U.S Army Corps of Engineers, S. Paul,
Rock Isdand, and &. Paul Districts should
continue to place increasing emphasis on
using natural river processes and innovative
measures in the design and construction of
habitat projects.

ADDITIONAL GENERAL
CONCLUSIONS AND
PROPOSED PROGRAM
IMPLEMENTATION
MODIFICATIONS

= Charters for the EMP-CC and
LTRMP A-Team reflecting greater
involvement and stronger empower -
ment of the EMP partner agencies
need to be established. These charters
would further clarify roles,
responsibilities, and expectations of
program partners; assure clear lines of
communications, and strengthen
partnership linkages.

Proposed Program
I mplementation Modification

Proposed Program
I mplementation Modification

A concerted effort by the U.S. Army Corps of
Engineers, Mississippi Valley Division and
Headquarters should be undertaken to
identify factors (e.g., project life design
requirements, definitions of project failure,
and experimental design) that may currently
be limiting program innovation.
Subsequently, any potentially constraining
policies and guidance should be reviewed
and, if necessary, modified.

The Corps of Engineers, Mississippi Valley
Division should facilitate development of
charters, within the constraints imposed by
Federal law, for the EMP-CC and LTRMP

Analysis Team.

» The EMP would benefit from greater
participation by all river
congtituencies.

Proposed Program
I mplementation Modification

The Corps of Engineers, . Paul, Rock
Island, and &. Louis Districts should increase
the level of public involvement in the planning
and implementation of the UMRSEMP.
Efforts should be taken to inform the public
about habitat project purposes (resource
management goals and abjectives), expected
outputs, and actual performance. In addition,
opportunities to support public education that
increases general understanding of the UMR
ecosystem and management challenges should

be pursued.




